

Parkview School District

106 W. Church Street – P.O. Box 250
Orfordville, WI 53576

BOARD OF EDUCATION

Buildings & Grounds
LONG-RANGE PLANNING COMMITTEE Meeting
Tuesday, August 21, 2012
6:00 p.m.

PARKVIEW JR/SR HIGH SCHOOL – LMC

Members Present: Clay Hammes, Terry Gerber

Others Present: Steve Lutzke, Jeff Lund, Ben Irwin, Meagen Flood

Community Members Present: Mary Kiser, Mark Spencer, Nate Valley, Elicia Cormican,
Rick Johnson, Bryan Brauer

1.0 MEETING CALLED TO ORDER – 6:00 p.m.

2.0 LONG-RANGE FACILITY PLANNING

2.1 Review Work from July 23, 2012 meeting

Beginning with five wishes from the committee, each group got together and came up with [approx.] five wishes for the district.

The first group wished for :

- Sound buildings
- Positives being posted to the public
- Real picture of what the district will look like in five years
- Address “real needs “of the district

The second group wished for:

- Becoming a UNITED community
- Work towards consolidation
- Work towards facility upgrades or expansion
- Boost community morale
- Have an organized and structured plan to follow

The third group wished for:

- New High School
- Improved safety and security for students and staff
- Implement consolidation plan
- Improve existing facilities
- Build sports complex

2.2 Develop work groups to write action plan
Each member listed a number of positive issues that are leading us towards our mission goal. Each member also listed negative issues taking us away from our mission goal. We then broke up into groups of four to start our action plan.

2.3 Develop draft action plan

The action plan is made up of three separate goals.

1. Getting community support of a successful referendum by the end of the 2014 school year.
2. Facilities Use Plan - The Parkview School District will determine a plan of action to address facility concerns by August of 2013.
3. To define a financial plan for facility upgrades so that a referendum amount can be determined and justified to a community for months prior to a referendum vote.

Each action goal will have a task description/detail, timeline, and who was responsible for completing this task.

2.4 Share draft action plans with entire group

Each group then went through and developed a draft action plan, and shared with the other groups.

3.0 OTHER ITEMS - None

4.0 ADJOURNMENT – 7:55 p.m.